

Excise Department of Sri Lanka

Procurement Time Schedule

Procurement of Supply, Implementation, and Operation of a Security Features and Security Features Management System (SFSEMS) for Liquor-Based Products for Excise Department of Sri Lanka

Procurement Action	Days	Due Date
Approval of Procurement Document - By the Bid Evaluation Committee (BEC) and Procurement Committee (PC)		16-Jul-26
Publication of Invitation for Bids (IFB) - In a national newspaper and Websites	4	20-Jul-26
Issuance of Procurement Document - To prospective bidders	1	21-Jul-26
Pre-Bid Meeting - conducted to clarify requirements and address bidder queries	14	4-Aug-26
Deadline for Submission of Bids	42	6-Oct-26
Evaluation of Technical Bids - By the BEC	21	27-Oct-26
Approval of Bid Evaluation Report (BER) - By the PC	7	3-Nov-26
Notification of Qualified Bidders & Opening of Price Bids	3	6-Nov-26
Evaluation of Price Bids & Preparation of Combined Evaluation Report - By the BEC	5	11-Nov-26
Approval of Combined Evaluation Report - By the PC	7	18-Nov-26
Standstill Period (Appeal Period)	14	2-Dec-26
Cabinet Approval	14	16-Dec-26
Contract Award - To the successful bidder	2	18-Dec-26
Contract Signing - Formal execution of the agreement	14	1-Jan-27
Implementation Period - Commencement and execution of project activities	180	30-Jun-27